
 

QUARTERLY PROGRESS SUMMARY: January – March 2019 
Precision Seafood Harvesting 
 

Summary of progress during this quarter 
 Approval of the MHS inshore design for use in the North Island inshore fisheries for John 

dory, red gurnard, snapper, tarakihi and trevally. 

 Final reporting for technical service delivery outcomes.  

 Market strategy options developed and reviewed.  

 12 month post-PGP budget and workplan approved.  

Sustainability performance  
 Testing of datalink mk III prototype for real time monitoring of the MHS. 

 Positive results for TAR (tarakihi) length frequency comparison in South Island trial.  

Commercial testing 
 Delivery of first MHS unit from new Auckland-based manufacturer.  

 
Key highlights and achievements 

 Approval of the MHS for use in the North Island inshore fisheries for John dory, red 
gurnard, snapper, tarakihi and trevally. 

 Agreement on the transition and continued activities post-PGP. 
 

Upcoming 
 Work to progress validation of the datalink live monitoring and release mechanism. 

 Commercial rollout of the MHS under the inshore approval. 

 Publicaiton of a technical paper on the MHS and PSH programme in the Solutions 
Journal. 

 

Investment  

Investment period 
Co-investor 
contribution 

MPI  
contribution 

Total  
investment 

During this Quarter $0.41 m $0.39 m $0.80 m 

Programme To Date $21.43 m $21.41 m $42.84 m 

 


